EPA Region 6 Records Ctr.

297201

DATE: SEPTEMBER 23, 1992
FROM: PETER GURIA, OSC REGION V, RS1, GROSSE ILE, MI

TO: D.DIETRICH/ATTN: T.JOHNSON, USEPA, OSWER,WASH.D.C....... (VIA FAX)
R.BOWDEN, CHIEF, EERB, CHICAGO, IL.uvuvveennvenneennneens (VIA FAX)
R.POWERS, EERB, CHIEF RS-1, (MI-OH), GROSSE ILE, MI..... (VIA FAX)
M.MCCUE/ATIN: L.LEVEQUE, OFF. PUB. AFF.CHICAGO,IL....... (VIA FAX)
T.KRUEGER-ATIN: T.BRANIGAN, ORC, CHICAGO, IL.....ec..... (VIA FAX)
L.BEASELY, EERB, ESS, CHICAGO, IL.eveeeuneeeennnneennnns (VIA FAX)

M.ADEIMAN MDNR ERD, P.0.BOX 30028, LANSING, MI 48909....(US MAIL)
M.VANDERIAAN, MDNR,38980 SEVEN MILE RD,LIVONIA,MI 48152.(US MAIL)
J.REARDON, DETROIT FIRE DEPT...vvvvereencennnnnncaneeens (US MAIL)
P.MAX, DETROIT DEPT. COMM.& IND. HYGIENE, CITY OF DET... (VIA FAX)

SUBJECT: ENTERPRISE OIL REMOVAL ACTION-PHASE I, DETROIT, MI
POLREP NO.: 14 SITE ID: PG D.O.: 7640-05-232

RESPONSE AUTHORITY: CERCIA NPL STATUS: NO

LATITUDE: 42ii23'47" LONGITUDE: 8307'28"

START DATE: 06/16/92

COMPLETION DATE:

1. SITUATION:

A. WEATHER: MOSTLY SUNNY AND COOL, TEMPERATURES IN THE LOW TO MID
60's. MODERATE NORTHWEST WINDS 2- 15 MPH. RAIN 9/21 PREVENTED
OPERATOR FROM PLACING FINAL SITE GRADE. SITE IS TO WET AND HOLDING
WATER BECAUSE OF CIAY SOIL. WATER CONTAINED TO SITE.

B. PHASE I ACTIVITY NEAR OOMPLETION. CURRENT SITE WORK COMPLETE. ONE
WASTE STREAM REMAINS FOR DISPOSAL.

2. ACTIONS TAKEN:

A. DEMOBED 3-ERCS CREW MEMBERS 9/19.

B. SHIPPED 2 X 60 YD3 ROLIOFF BOXES OF DECONNED SCRAP METAL 9/21.

C. SHIFPED 20 YD3 ROLIOFF OF PPE/DEBRIS TO WOODLAND MEADOWS FOR
LANDFILI, DISPOSAL 9/23.

DEMOBILIZATION OF HEAVY EQUIPMENT AND OFFICE TRAILERS 9/23.

FENCE SUBCONTRACTOR ON-SITE 9/21 TO COMPLETE PERIMETER FENCE WORK.
SITE PERIMETER NOW COMPLETELY SECURE.

F. DEMOBED REMAINING 3-ERCS CREW MEMBERS 9/23 PM.

m o

3. ACTIONS TAKEN:

A. OONTINUE FINAL DISPOSAL ARRANGEMENTS WITH CINCINNATI I.T.
PERSONNEL: FOR REMATNING SIUDGE WASTE STREAM. ANALYTICAL RESULTS
RECEIVED 9/22. SLUDGE CURRENTLY STORED IN FRAC TANK ON-SITE.
PROFILE FOR DISPOSAL ACCEPTANCE WK OF 9/25.

B. SHIP IAST ILOAD OF DEOONNED SCRAP METAL UPON PAYMENT BY LOCAL SCRAP
YARD TO I.T. FOR SCRAP METAIL, SHIPPED OFF-SITE BEIWEEN 7/13 - 7/16,
AND 7/27 - 8/11, A TOTAL PAST DUE AMOUNT OF $ 1,865.53 FOR 62.18
GROSS TONS.

C. SECURITY TO REMAIN ON-SITE UNTIL LAST LOAD OF SLUDGE SHIPPED
OFF-SITE.



4. KEY ISSUES:
NONE.

5. ESTIMATED COSTS: (AS OF 9/22/92 - 1900-55):

BUDGETED  TOTAL TO DATE REMATNING
ERCS $1,200,000.00 *$ 472,245.41 $ 727,754.59
TAT $ 342,000.00 #**$ 133,276.77 $ 208,723.23
EPA $ 163,400.00 $ 57,728.00 $ 105,672.00
TOTAL: $1,705,400.00  $ 663,250.18 $1,042,149.82

* THIS INCIUDES $ 101,709.98 IN AWAIT BILLS.
** TAT COST INCLUDES MULTIPLIER



